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ESTIMATE RUN 05/08/2008

ESTIMATE SUMMARY 10:56:23
CONTID: C15852R ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15852R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 199.( DAYS TIME ALLOW: 12/1/20( FIXED COMPLETION DAT
SH 133 Carbondale Recon PERCENT TIME: 47.49 ORIG TIME ALLOW: 12/1/20( FIXED COMPLETION DAT
PROJECT NO: STA 133A-031
SH 133 Carbondale Recon
NAME OF ROAD: 133A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 04/25/2008 DATE TIME STARTED 10/10/2007
7353 S. EAGLE STREET DATE LET 09/20/2007 DATE WORK BEGAN 11/05/2007
DATE AWARDED 09/24/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/10/2007 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 10/10/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,970,974.74 PARTICIPATING $ 1,837,254.37 $ 38,193.79
AWARD PROJECT AMT: S  4,644,444.44 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 36.96% TOTAL EARNINGS 1,837,254.37 38,193.79
FUNDS AVAILABLE: $ 3,133,720.37 STOCKPILED MATERIALS 99,867.28 28,394.65
GROSS EARNINGS 1,937,121.65 66,588.44
TOTAL CLAIMS: $ 0.00 RETAINAGE -47,541.08 -1,145.81
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,889,580.57 65,442.63
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,889,580.57 65,442.63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 65,442.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00001
0010 202-00001
0015 202-00035
0020 202-00037
0025 202-00090
0030 202-00203
0035 202-00220
0040 202-00240
0045 202-00250
0050 202-00810
0055 202-00828

C15852R

15852R-BID

STA 133A-031

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF STRUCTURE

REMOVAL OF PIPE

REMOVAL OF END SECTION

*REMOVAL OF DELINEATOR

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GROUND SIGN

*REMOVAL OF TRAFFIC SIGNAL EQUIPMENT

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006
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CONTID: C15852R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15852R-BID ESTIMATE RUN 05/08/2008
PROJECT: STA 133A-031 ESTIMATE NO: 0006 10:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00895 *REMOVAL OF IMPACT ATTENUATOR 1.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0065 202-01000 REMOVAL OF FENCE 32.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 601.000 330.000
LF 0.000 0.00
7.50000 330.000 2,475.00
0075 202-01140 REMOVAL OF GUARDRAIL TYPE 4 634.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0080 202-04001 PLUG CULVERT 2.000 1.000
EACH 0.000 0.00
960.00000 1.000 960.00
0085 202-04002 CLEAN CULVERT 3.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0090 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,613.000 0.000
cYy 0.000 0.00
29.00000 0.000 0.00
0095 203-00100 MUCK EXCAVATION 0.000 0.000
cY 0.000 0.00
58.00000 0.000 0.00
0100 203-01100 PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0105 203-01140 ROLLING 20.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0110 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00

210.00000 0.000 0.00



CONTID: C15852R COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15852R-BID ESTIMATE RUN 05/08/2008
PROJECT : STA 133A-031 ESTIMATE NO: 0006 10:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01510 BACKHOE 20.000 5.000
HOUR 0.000 0.00
230.00000 5.000 1,150.00
0120 203-01582 TRUCK (DUMP) 20.000 12.000
HOUR 0.000 0.00
120.00000 12.000 1,440.00
0125 203-01590 FRONT END LOADER (RUBBER TIRE) 30.000 19.000
HOUR 0.000 0.00
210.00000 19.000 3,990.00
0130 203-01597 POTHOLING 30.000 7.500
HOUR 0.000 0.00
290.00000 7.500 2,175.00
0135 203-02330 LABORER 40.000 26.000
HOUR 4.000 212.00
53.00000 30.000 1,590.00
0140 208-00005 *EROSION LOG 600.000 100.000
LF 170.000 612.00
3.60000 270.000 972.00
0145 208-00010 *EROSION BALES 10.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0150 208-00020 *SILT FENCE 1,000.000 545.000
LF 0.000 0.00
1.20000 545.000 654.00
0155 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 2.000
EACH 0.000 0.00
840.00000 2.000 1,680.00
0160 208-00050 STORM DRAIN INLET PROTECTION 25.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0165 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.400
L S 0.080 584.00
7,300.00000 0.480 3,504.00



CONTID: C15852R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15852R-BID ESTIMATE RUN 05/08/2008
PROJECT: STA 133A-031 ESTIMATE NO: 0006 10:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00205 EROSION CONTROL SUPERVISOR 150.000 29.000
HOUR 4.000 440.00
110.00000 33.000 3,630.00
0175 210-00750 *RESET LIGHT STANDARD 4.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0180 210-00810 *RESET GROUND SIGN 11.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0185 210-00815 *RESET SIGN PANEL 4.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0190 210-04000 ADJUST STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0195 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0200 210-04050 ADJUST VALVE BOX 3.000 0.000
EACH 0.000 0.00
620.00000 0.000 0.00
0205 212-00006 *SEEDING (NATIVE) 0.920 0.000
ACRE 0.000 0.00
1,179.49000 0.000 0.00
0210 212-00032 *SOIL CONDITIONING 0.920 0.000
ACRE 0.000 0.00
2,743.59000 0.000 0.00
0215 213-00004 *MULCHING (WEED FREE STRAW) 0.920 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0220 213-00061 *MULCH TACKIFIER 92.000 0.000
LB 0.000 0.00

7.00000 0.000 0.00
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PCN: 15852R-BID ESTIMATE RUN 05/08/2008
PROJECT: STA 133A-031 ESTIMATE NO: 0006 10:56:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,500.000 166.000
sy 0.000 0.00
2.00000 166.000 332.00
0230 304-01000 AGGREGATE BASE COURSE (CLASS 1) 2,069.000 0.000
TON 0.000 0.00
25.00000 0.000 0.00
0235 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,062.000 0.000
TON 0.000 0.00
32.00000 0.000 0.00
0240 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 3,000.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0245 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 195.000 0.000
TON 0.000 0.00
560.00000 0.000 0.00
0250 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 972.000 0.000
GAL 0.000 0.00
5.00000 0.000 0.00
0255 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 509.000 509.000
SY 0.000 0.00
16.00000 509.000 8,144.00
0260 503-00042 *DRILLED CAISSON (42 INCH) 17.000 0.000
LF 0.000 0.00
1,200.00000 0.000 0.00
0265 506-00218 RIPRAP (18 INCH) 103.000 0.000
cy 0.000 0.00
140.00000 0.000 0.00
0270 603-01180 18 INCH REINFORCED CONCRETE PIPE 111.000 8.000
LF 0.000 0.00
110.00000 8.000 880.00
0275 603-01240 24 INCH REINFORCED CONCRETE PIPE 129.000 57.000
LF 0.000 0.00
110.00000 57.000 6,270.00
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PCN: 15852R-BID ESTIMATE RUN 05/08/2008
PROJECT: STA 133A-031 ESTIMATE NO: 0006 10:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-01300 30 INCH REINFORCED CONCRETE PIPE 387.000 119.000
LF 0.000 0.00
110.00000 119.000 13,090.00
0285 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
930.00000 0.000 0.00
0290 603-10240 24 INCH CORRUGATED STEEL PIPE 11.000 0.000
LF 0.000 0.00
350.00000 0.000 0.00
0295 603-30024 24 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0300 604-00305 INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0300 MATERIAL ALLOWANCE PE#3 1.000
EACH 0.000 0.00
1,117.00000 1.000 1,117.00
0305 604-16505 INLET TYPE 16 (DOUBLE) (5 FOOT) 2.000 0.000
EACH 0.000 0.00
6,300.00000 0.000 0.00
0305 MATERIAL ALLOWANCE PE#3 1.000
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0305 MATERIAL ALLOWANCE PE#3 1.000
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0310 604-16605 INLET TYPE 16 (TRIPLE) (5 FOOT) 1.000 0.000
EACH 0.000 0.00
11,300.00000 0.000 0.00
0310 MATERIAL ALLOWANCE PE#3 1.000
EACH 0.000 0.00

3,600.00000 1.000 3,600.00
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PCN: 15852R-BID ESTIMATE RUN 05/08/2008
PROJECT: STA 133A-031 ESTIMATE NO: 0006 10:56:23
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0315 604-16610 INLET TYPE 16 (TRIPLE) (10 FOOT) 1.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00
0315 MATERIAL ALLOWANCE PE#3 1.000

EACH 0.000 0.00

4,309.00000 1.000 4,309.00
0320 604-20000 OUTLET STRUCTURE 2.000 0.000

EACH 1.000 13,100.00

13,100.00000 1.000 13,100.00
0325 604-30010  MANHOLE SLAB BASE (10 FOOT) 3.000 2.000

EACH 0.000 0.00

3,900.00000 2.000 7,800.00
0325 MATERIAL ALLOWANCE PE#3 1.000

EACH 0.000 0.00

1,341.00000 1.000 1,341.00
0330 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000

EACH 0.000 0.00

6,100.00000 0.000 0.00
0330 MATERIAL ALLOWANCE PE#3 1.000

EACH 0.000 0.00

1,650.00000 1.000 1,650.00
0335 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 240.000 0.000

LF 0.000 0.00

19.00000 0.000 0.00

0340 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 1,106.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

0345 606-01370 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00
0350 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00
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PCN: 15852R-BID ESTIMATE RUN 05/08/2008
PROJECT: STA 133A-031 ESTIMATE NO: 0006 10:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0355 607-53160 FENCE CHAIN LINK (60 INCH) 50.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0360 607-60203 3 FT GATE SINGLE (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0365 608-00006 *CONCRETE SIDEWALK (6 INCH) 176.000 0.000
sy 0.000 0.00
110.00000 0.000 0.00
0370 608-00010 *CONCRETE CURB RAMP 37.000 0.000
sY 0.000 0.00
190.00000 0.000 0.00
0375 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,627.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0380 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 877.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0385 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 2,737.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0390 612-00001 *DELINEATOR (TYPE I) 29.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0395 612-00002 *DELINEATOR (TYPE IT) 6.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0400 612-00003 *DELINEATOR (TYPE III) 6.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0405 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 422.000 0.000
LF 0.000 0.00

31.00000 0.000 0.00
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PCN: 15852R-BID ESTIMATE RUN 05/08/2008
PROJECT: STA 133A-031 ESTIMATE NO: 0006 10:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0410 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 844.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0415 613-00408 *4 INCH ELECTRICAL CONDUIT (BORED) 105.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0420 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,260.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0425 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,776.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0430 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 414.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0435 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
4,500.00000 0.000 0.00
0440 613-40010 *LIGHT STANDARD FOUNDATION 4.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0445 614-00011 *SIGN PANEL (CLASS I) 105.000 0.000
SF 0.000 0.00
33.00000 0.000 0.00
0450 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 83.000 0.000
SLIPBASE)
LF 0.000 0.00
40.00000 0.000 0.00
0455 614-70117 *PEDESTRIAN SIGNAL FACE (16) 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0460 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 5.000 0.000
EACH 0.000 0.00

980.00000 0.000 0.00
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PCN: 15852R-BID ESTIMATE RUN 05/08/2008
PROJECT: STA 133A-031 ESTIMATE NO: 0006 10:56:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0465 614-72860 *PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0470 614-72875 *LOOP DETECTOR WIRE 350.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0475 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0475 MATERIAL ALLOWANCE PE#6 0.000
EACH 1.000 22,994.65
22,994.65000 1.000 22,994.65
0480 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
29,100.00000 0.000 0.00
0485 625-00000 CONSTRUCTION SURVEYING 1.000 0.630
LS 0.050 1,680.00
33,600.00000 0.680 22,848.00
0490 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
420,919.51000 0.600 252,551.71
0495 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.080 888.00
11,100.00000 0.480 5,328.00
0500 627-00005 *EPOXY PAVEMENT MARKING 35.000 0.000
GAL 0.000 0.00
150.00000 0.000 0.00
0505 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 231.000 5.000
GAL 14.000 364.00
26.00000 19.000 494.00
0510 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 220.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
13.00000 0.000 0.00
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PCN: 15852R-BID ESTIMATE RUN 05/08/2008
PROJECT: STA 133A-031 ESTIMATE NO: 0006 10:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0515 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 490.000 0.000
LINE)
SF 0.000 0.00
12.00000 0.000 0.00
0520 630-00000 *FLAGGING 4,000.000 247.000
HOUR 93.500 2,150.50
23.00000 340.500 7,831.50
0525 630-00007 *TRAFFIC CONTROL INSPECTION 156.000 106.000
DAY 28.000 2,436.00
87.00000 134.000 11,658.00
0530 630-00012 *TRAFFIC CONTROL MANAGEMENT 209.000 33.000
DAY 7.000 3,080.00
440.00000 40.000 17,600.00
0535 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 1.500
EACH 0.000 0.00
310.00000 1.500 465.00
0540 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0545 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 17.000
EACH 0.000 0.00
36.00000 17.000 612.00
0550 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 2.500
EACH 0.000 0.00
36.00000 2.500 90.00
0555 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
2,600.00000 0.000 0.00
0560 630-80359 *PORTABLE MESSAGE SIGN PANEL 300.000 38.000
DAY 11.000 506.00
46.00000 49.000 2,254.00
0565 630-80360 *DRUM CHANNELIZING DEVICE 91.000 28.500
EACH 0.000 0.00

36.00000 28.500 1,026.00
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PCN: 15852R-BID ESTIMATE RUN 05/08/2008
PROJECT: STA 133A-031 ESTIMATE NO: 0006 10:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0570 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 3.000
EACH 0.000 0.00
36.00000 3.000 108.00
0575 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 15.000 1.500
EACH 0.000 0.00
36.00000 1.500 54.00
0580 630-80370 CONCRETE BARRIER (TEMPORARY) 1,800.000 726.000
LF 0.000 0.00
36.00000 726.000 26,136.00
0585 630-80380 *TRAFFIC CONE 200.000 15.000
EACH 0.000 0.00
6.00000 15.000 90.00
0590 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 2.000
(TEMPORARY)
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0595 700-70010 F/A MINOR CONTRACT REVISIONS 305,854.270 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70011 F/A PARTNERING 1,566.600 1,566.500
FA 0.000 0.00
1.00000 1,566.500 1,566.50
0605 700-70016 F/A FUEL COST ADJUSTMENT 35,000.000 251.390
FA 14.290 14.29
1.00000 265.680 265.68
0610 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,400.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15852R-BID ESTIMATE RUN 05/08/2008
PROJECT: STA 133A-031 ESTIMATE NO: 0006 10:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0625 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70080 F/A FURNISH CONCRETE MIX DESIGNS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0820 900-00010 ADDED ITEM (HOUR)/ CMO#2 / TRAFFIC SIGNAL INSTALLER 20.000 0.000
(ZONE 2) {STRAIGHT TIME}
HOUR 0.000 0.00
4.24000 0.000 0.00
0825 900-00010 ADDED ITEM (HOUR)/ CMO#2 / TRAFFIC SIGNAL INSTALLER 10.000 0.000
(ZONE 2) {OVER TIME}
HOUR 0.000 0.00
4.70000 0.000 0.00
0830 700-70034 F/A / MCR LI NO. 1 / CONCRETE PUMPING 5,000.000 1,884.400
FA 0.000 0.00
1.00000 1,884.400 1,884.40
0835 208-00070 STABILIZED CONSTRUCTION ENTRANCE / MCR LI NO. 2 4.000 2.000
EACH 0.000 0.00
1,250.00000 2.000 2,500.00
0840 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) / MCR LI NO. 3 56.700 56.700
TON 0.000 0.00
220.00000 56.700 12,474.00
0850 900-00006 ADDED ITEM (DOLLAR)/ / MCR LI NO. 4 / AGGREGATE BASE 1,884.130 1,884.130
COURSE (CLASS 6)
DOL 0.000 0.00
1.00000 1,884.130 1,884.13
0855 625-00001 CONSTRUCTION SURVEYING (HOURLY) / MCR LI NO. 5 4.000 4.000
HOUR 0.000 0.00
145.00000 4.000 580.00
CAT 0200 CURRENT AMT $ 2,761,603.54 $ 51,203.44 s 594,173.02
CAT NOO0300 STRUCTURE G-08-B
0640 202-00425 REMOVAL OF BRIDGE RAILING 442.000 31.000
LF 191.000 2,865.00

15.00000 222.000 3,330.00
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PROJECT : STA 133A-031 ESTIMATE NO: 0006 10:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE G-08-B
0645 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
57,000.00000 1.000 57,000.00
0650 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 890.000 0.000
sY 89.000 7,120.00
80.00000 89.000 7,120.00
0655 202-05150 SANDBLASTING 1,130.000 0.000
SF 0.000 0.00
1.30000 0.000 0.00
0660 203-00400 ROCK EXCAVATION 0.000 0.000
cY 0.000 0.00
380.00000 0.000 0.00
0665 206-00000 STRUCTURE EXCAVATION 1,853.000 1,853.000
cy 0.000 0.00
46.00000 1,853.000 85,238.00
0670 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,945.000 1,257.000
cY 0.000 0.00
43.00000 1,257.000 54,051.00
0675 206-00200 STRUCTURE BACKFILL (CLASS 2) 1,088.000 1,068.000
cy 0.000 0.00
35.00000 1,068.000 37,380.00
0680 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,104.000 662.000
cY 0.000 0.00
29.00000 662.000 19,198.00
0685 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
42,000.00000 1.000 42,000.00
0690 206-01782 *SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
42,000.00000 1.000 42,000.00
0695 206-01783 *SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
40,000.00000 1.000 40,000.00
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PCN: 15852R-BID ESTIMATE RUN 05/08/2008
PROJECT: STA 133A-031 ESTIMATE NO: 0006 10:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE G-08-B

0700 206-01784 *SHORING (AREA 4) 1.000 1.000
L s 0.000 0.00
40,000.00000 1.000 40,000.00
0705 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 194.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0710 411-03342  ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 12.000 0.000
TON 0.000 0.00
560.00000 0.000 0.00
0715 503-01120  MICROPILE (12 INCH) 0.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0720 504-04420 PRECAST PANEL FACING 2,745.000 1,627.000
SF 0.000 0.00
60.00000 1,627.000 97,620.00
0720 MATERIAL ALLOWANCE PE#3 1,118.000
SF 0.000 0.00
14.85000 1,118.000 16,602.30
0720 MATERIAL ALLOWANCE PE#3 1,118.000
SF 0.000 0.00
12.43000 1,118.000 13,896.74
0725 509-00000 STRUCTURAL STEEL 222,770.000 222,770.000
LB 0.000 0.00
2.00000 222,770.000 445,540.00
0725 MATERIAL ALLOWANCE PE#4 0.000
1B 0.000 0.00
1.06000 0.000 0.00
0730 509-00001 STRUCTURAL STEEL (GALVANIZED) 2,260.000 1,740.000
LB 0.000 0.00
6.00000 1,740.000 10,440.00
0735 509-90003 PAINT STRUCTURAL STEEL 1.000 0.000
L s 0.000 0.00

9,000.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE G-08-B
0740 515-00120 *WATERPROOFING (MEMBRANE) 1,196.000 0.000
sy 0.000 0.00
10.00000 0.000 0.00
0745 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 54.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
0745 MATERIAL ALLOWANCE PE#6 0.000
LF 54.000 5,400.00
100.00000 54.000 5,400.00
0750 601-01000 CONCRETE CLASS B 48.000 48.000
cY 0.000 0.00
930.00000 48.000 44,640.00
0755 601-03040 CONCRETE CLASS D (BRIDGE) 816.000 198.000
cy 0.000 0.00
610.00000 198.000 120,780.00
0755 MATERIAL ALLOWANCE PE#3 407.000
cY 0.000 0.00
58.37000 407.000 23,756.59
0760 601-40401 STRUCTURAL CONCRETE STAIN 13,945.000 0.000
SF 0.000 0.00
1.30000 0.000 0.00
0765 602-00000 *REINFORCING STEEL 53,473.000 38,765.000
1B 0.000 0.00
0.90000 38,765.000 34,888.50
0770 602-00020 *REINFORCING STEEL (EPOXY COATED) 109,275.000 0.000
1B 0.000 0.00
1.02000 0.000 0.00
0775 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 708.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00
0780 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 651.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
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PROJECT: STA 133A-031 ESTIMATE NO: 0006 10:56:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE G-08-B
0785 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 435.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0790 618-08900 *GROUND ANCHOR 180.000 180.000
LF 0.000 0.00
86.00000 180.000 15,480.00
0795 618-09040 *ANCHOR TEST 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0800 619-30320 4 INCH GALVANIZED PIPE 225.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0845 503-01060 *MICROPILE (6 INCH) CO#4 225.000 225.000
LF 0.000 0.00
103.50000 225.000 23,287.50
CAT 0300 CURRENT AMT $ 2,149,571.20 $ 15,385.00 % 1,283,148.63
CAT NO0400 CONSTRUCTION ENGINEERING
0805 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
44,400.00000 1.000 44,400.00
0810 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,100.00000 1.000 14,100.00
0815 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
CAT 0400 CURRENT AMT $ 59,800.00 $ 0.00$ 59,800.00
PROJECT TOTAL CURRENT AMT $ 4,970,974.74 S 66,588.44 S 1,937,121.65



